


Note: The the first 3 weeks were written retroactively, so may be inaccurate and less detailed. I also decided to combine the general dissertation log with this to have one markdown file for all of it.

Week 01

- Wrote the initial report, including the draft plan, the most important details listed below [Figure 1.1]



Week 02

- Did some background research.
- Drafted requirements document (Full requirements will be done after CatCode).
- Created repo, github actions and pages deployment.

Week 03




Figure 3.1 The node structure of catBot at the end of this stage of development, including node structure of the intermediary ui.

- Canabalised the following systems:
 - `player_cat` (removed climbing, wall jumping, ledge kicks etc.),
 - `test_level_00`, `test_level_01`, `test_level_02`,
 - Camera systems
- Executed phase 2 of CatBot development, separating out control of **jumping**, **striking** (swiping) and **horizontal movement** to child nodes (requires manual instancing in levels as child of CatBot) [see figure 3.1].
- Created the **basic error system** alongside validators on functions accessible to the player.
- Created **intermediary UI** [see figure 3.3].
- Created docs.

Created release alpha version 0.3: This was done because this was the first major milestone of development. A branch was created at the end of the week for future reference.





Figure 3.2 Node structure of an instanced catBot**Figure 3.3** The intermediary ui, including some errors generated from disabling the safety on the auto controllers.

Week 04

- Finished playerCat documentation (for now), including class diagrams where applicable.
- Developed the (somewhat) abstract classes for **catCode** and created **catCode manager**.
- Implemented the first **logical blocks**. [See figure 4.1]
 - **print**, **print2**
- Implemented the first **compiler**.
- Drafted the **conditional** cycle. [See figure 4.2]
- Started implementing **conditional blocks**.




Figure 4.1 Partial class diagram for catCode. Showing implementation of the basic function. Certain methods have been omitted. Abstract classes and methods have been shown in italix.




Figure 4.2 Whiteboard photo of initial planning for the conditional cycle

Week 05

- Implemented textual **conditional blocks** `if`, `elif`, `else`, with hardwired output as well as a the **indent stack**.
- Implemented `boolean_operator` and `boolean_value` which allows `true` and `false` blocks.
- Designed and planned iteration.
- Implemented `repeat(n)` and `repeatForever()`.
- Started documenting catCode

Week 06

- Continued documenting catCode (it turned out to be a lot more than initially anticipated)
- Continued hacking away at text-based catCode (specific functions were not noted)

Week 07

- Finished text-based catCode (finally).
- Linked catBot and catCode.
- Implemented different compilation and execution options
- Added alternative catCode instances.

Next Steps

- Continue documenting catCode.

Either

- Work on visual catCode (no more than 2 working days)
- Start working on levels (should be done by the end of easter)
- **week 8** Work on evaluation plan(s).